

2014-15 Milestones
under the Harvest Management Plan for the Porcupine Caribou Herd

Date	Activity	Who
11-12 Feb 2014	Annual Harvest Meeting held in Dawson City, Yukon	PCMB convene with all Parties
24 February 2014	Harvest Management recommendations to Parties	PCMB
11 March 2014	Release recommendations publicly	PCMB
26 March 2014	Written response to PCMB recommendations within 30 days	All Parties
31 May 2014	Complete annual communications plan	PCMB and Parties
1 June 2014	Submit harvest data to PCMB	YG, GNWT
15 July 2014	Submit harvest data for 1 June 2012 to 31 May 2013	IGC, GTC, VGG, NND, TH
1 August 2014	Communications materials complete for distribution	PCMB
15 November 2014	Complete Annual Summary Report and submit to PCMB	PCTC
1 December 2014	Distribute Annual Summary Report and invitation to 4 th Annual Harvest Meeting	PCMB
20 January 2015	<ul style="list-style-type: none"> • Provide comments on report, supplementary information, and evaluation of harvest management measures to PCMB • Respond to AHM invitation, stating who each Party will be sending to the 5th Annual Harvest Meeting 	All Parties
11-12 Feb 2015	5 th Annual Harvest Meeting to be held in Inuvik, NT	All Parties