

2015-16 Milestones
under the Harvest Management Plan for the Porcupine Caribou Herd

Date	Activity	Who
11-12 Feb 2015	Annual Harvest Meeting held in Inuvik, NT	PCMB convene with all Parties
23 February 2015	Harvest Management recommendations to Parties	PCMB
10 March 2015	Release recommendations publicly	PCMB
23 March 2015	Written response to PCMB recommendations within 30 days	All Parties
31 May 2015	Complete annual communications plan	PCMB and Parties
1 June 2015	Submit harvest data to PCMB	YG, GNWT
15 July 2015	Submit harvest data for 1 June 2012 to 31 May 2013	IGC, GTC, VGG, NND, TH
1 August 2015	Communications materials complete for distribution	PCMB
15 November 2015	Complete Annual Summary Report and submit to PCMB	PCTC
1 December 2015	Distribute Annual Summary Report and invitation to 5 th Annual Harvest Meeting	PCMB
20 January 2016	<ul style="list-style-type: none"> • Provide comments on report, supplementary information, and evaluation of harvest management measures to PCMB • Respond to AHM invitation, stating who each Party will be sending to the 6th Annual Harvest Meeting 	All Parties
13-14 Feb 2016	6 th Annual Harvest Meeting to be held in Dawson City, Yukon	All Parties