

**2016-17 Milestones**  
**Under the Harvest Management Plan for the Porcupine Caribou Herd**

<b>Date</b>	<b>Activity</b>	<b>Who</b>
8, 11 Feb 2016	Annual Harvest Meeting held in Dawson City, Yukon	PCMB convene with all Parties
18 February 2016	Harvest Management recommendations to Parties	PCMB
4 March 2016	Release recommendations publicly	PCMB
18 March 2016	Written response to PCMB recommendations within 30 days	All Parties
31 May 2016	Complete annual communications plan	PCMB and Parties
1 June 2016	Submit harvest data to PCMB	YG, GNWT
15 July 2016	Submit harvest data for 1 June 2014 to 31 May 2015	IGC, GTC, VGG, NND, TH
1 August 2016	Communications materials complete for distribution	PCMB
15 November 2016	Complete Annual Summary Report and submit to PCMB	PCTC
1 December 2016	Distribute Annual Summary Report and invitation to Annual Harvest Meeting	PCMB
20 January 2017	<ul style="list-style-type: none"> <li>• Provide comments on report, supplementary information, and evaluation of harvest management measures to PCMB</li> <li>• Respond to AHM invitation, stating who each Party will be sending to the Annual Harvest Meeting</li> </ul>	All Parties
14-15 Feb 2017	Annual Harvest Meeting to be held in Inuvik, NT	All Parties