

2017-18 Milestones
under the Harvest Management Plan for the Porcupine Caribou Herd

Date	Activity	Who
14-15 February 2017	Annual Harvest Meeting held in Inuvik, NT	PCMB convene with all Parties
8 March 2017	Harvest Management recommendations to Parties	PCMB
23 March 2017	Release recommendations publicly	PCMB
7 April 2017	Written response to PCMB recommendations within 30 days	All Parties
31 May 2017	Complete annual communications plan	PCMB and Parties
1 June 2017	Submit harvest data to PCMB	YG, GNWT
15 July 2017	Submit harvest data for 1 June 2016 to 31 May 2017	IGC, GTC, VGG, NND, TH
1 August 2017	Communications materials complete for distribution	PCMB
15 November 2017	Complete Annual Summary Report and submit to PCMB	PCTC
1 December 2017	Distribute Annual Summary Report and invitation to 8 th Annual Harvest Meeting	PCMB
20 January 2018	<ul style="list-style-type: none"> • Provide comments on report, supplementary information, and evaluation of harvest management measures to PCMB • Respond to AHM invitation, stating who each Party will be sending to the Annual Harvest Meeting 	All Parties
13-14 February 2018	Annual Harvest Meeting to be held in Dawson City, Yukon	All Parties