

2018-19 Milestones
under the Harvest Management Plan for the Porcupine Caribou Herd

Date	Activity	Who
13-14 February 2018	Annual Harvest Meeting held in Dawson, YK	PCMB convene with all Parties
7 March 2018	Harvest Management recommendations to Parties	PCMB
22 March 2018	Release recommendations publicly	PCMB
6 April 2018	Written response to PCMB recommendations within 30 days	All Parties
31 May 2018	Complete annual communications plan	PCMB and Parties
1 June 2018	Submit harvest data to PCMB	YG, GNWT
15 July 2018	Submit harvest data for 1 June 2016 to 31 May 2017	IGC, GTC, VGG, NND, TH
1 August 2018	Communications materials complete for distribution	PCMB
15 November 2018	Complete Annual Summary Report and submit to PCMB	PCTC
1 December 2018	Distribute Annual Summary Report and invitation to Annual Harvest Meeting	PCMB
20 January 2019	<ul style="list-style-type: none"> • Provide comments on report, supplementary information, and evaluation of harvest management measures to PCMB • Respond to AHM invitation, stating who each Party will be sending to the Annual Harvest Meeting 	All Parties
12-13 February 2019	Annual Harvest Meeting to be held in Inuvik, Northwest Territories	All Parties