

Harvest Management Plan for the Porcupine Caribou Herd 2012-13 Milestones

Date	Activity	Who
7-9 Feb 2012	Annual Harvest Meeting held in Dawson City	PCMB convene with all Parties
21 February 2012 (within 30 days of meeting)	Harvest Management recommendations to Parties	PCMB
8 March 2012 (15 days later)	Release recommendations publicly	PCMB
21 March 2012 (Within 30 days)	Written respond to PCMB recommendations	All Parties
31 May 2012	Complete annual communications plan	PCMB and Parties
1 June 2012	Submit harvest data to PCMB	YG, GNWT
15 July 2012	Submit harvest data for 1 June 2011 to 31 May 2012	IGC, GTC, VGG, NND, TH
1 August 2012	Communications materials compete for distribution	PCMB
15 November 2012	Complete Annual Summary Report and submit to PCMB	PCTC
1 December 2012	Distribute Annual Summary Report and invitation to AHM	PCMB
20 January 2013	Provide comments on report, supplementary information, and evaluation of harvest management measures to PCMB	All Parties
12-14 Feb 2013	Annual Harvest Meeting to be held in NWT – location TBD	All Parties