

2013-14 Milestones
under the Harvest Management Plan for the Porcupine Caribou Herd

Date	Activity	Who
12-13 Feb 2013	Annual Harvest Meeting held in Inuvik	PCMB convene with all Parties
25 February 2013	Harvest Management recommendations to Parties	PCMB
12 March 2013	Release recommendations publicly	PCMB
27 March 2013	Written response to PCMB recommendations within 30 days	All Parties
31 May 2013	Complete annual communications plan	PCMB and Parties
1 June 2013	Submit harvest data to PCMB	YG, GNWT
15 July 2013	Submit harvest data for 1 June 2012 to 31 May 2013	IGC, GTC, VGG, NND, TH
1 August 2013	Communications materials complete for distribution	PCMB
15 November 2013	Complete Annual Summary Report and submit to PCMB	PCTC
1 December 2013	Distribute Annual Summary Report and invitation to 4 th Annual Harvest Meeting	PCMB
20 January 2014	<ul style="list-style-type: none"> • Provide comments on report, supplementary information, and evaluation of harvest management measures to PCMB • Respond to AHM invitation, stating who each Party will be sending to the 4th Annual Harvest Meeting 	All Parties
11-12 Feb 2014	4 th Annual Harvest Meeting to be held in Yukon – location Dawson	All Parties