

2019-20 Milestones
under the Harvest Management Plan for the Porcupine Caribou Herd

Date	Activity	Who
12-13 February 2019	Annual Harvest Meeting held in Inuvik, Northwest Territories	PCMB convene with all Parties
4 March 2019	Harvest Management recommendations to Parties	PCMB
19 March 2019	Release recommendations publicly	PCMB
4 April 2019	Written response to PCMB recommendations within 30 days	All Parties
31 May 2019	Complete annual communications plan	PCMB and Parties
1 June 2019	Submit harvest data to PCMB	YG, GNWT
15 July 2018	Submit harvest data for 1 June 2018 to 31 May 2019	IGC, GTC, VGG, NND, TH
1 August 2019	Communications materials complete for distribution	PCMB
15 November 2019	Complete Annual Summary Report and submit to PCMB	PCTC
1 December 2019	Distribute Annual Summary Report and invitation to Annual Harvest Meeting	PCMB
20 January 2020	<ul style="list-style-type: none"> • Provide comments on report, supplementary information, and evaluation of harvest management measures to PCMB • Respond to AHM invitation, stating who each Party will be sending to the Annual Harvest Meeting 	All Parties
11-12 February 2020	Annual Harvest Meeting to be held in Dawson City, Yukon	All Parties